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ESTIMATE RUN 01/08/2004

ESTIMATE SUMMARY 09:17:19

CONTID: C14210         ESTIMATE NO: 0005 PROG 2002

PCN: 14210-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83A from SH 115 to Hancock PERCENT TIME:

PROJECT NO: STA  0831-087                 

SH 83A from SH 115 to Hancock

NAME OF ROAD: 83A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 12/31/2003 DATE TIME STARTED 07/28/2003

2635 DELTA DRIVE DATE LET 06/05/2003 DATE WORK BEGAN

 DATE AWARDED 06/24/2003 DATE TIME STOPPED 05/01/2004

 DATE CONTRACT EXECUTED 07/11/2003 DATE ACCEPTED 05/01/2004

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 07/28/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,394,338.76 PARTICIPATING $ $ 344,858.47

AWARD PROJECT AMT: 2,936,599.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.88

WORK DAYS

WORK DAYS

77.59%

760,523.85

344,858.47

344,858.47

344,845.23

$

$

$

$

2,633,814.91

0.00

2,633,814.91

0.00

2,633,814.91

-9,026.97

0.00

2,624,787.94

0.00

AMOUNT DUE 2,624,787.94 344,845.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 344,845.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

99.0 TIME ALLOW: 160

ORIG TIME ALLOW: 140
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PCN: 14210-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA  0831-087                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 527.000

0.000

202-00090  
 

527.000

EACH

8.80000 4,637.60527.000

0.00

0010 *REMOVAL OF CURB 4,056.000

305.000

202-00201  
 

4,361.000

LF  

2.48000 10,815.284,361.000

756.40

0015 *REMOVAL OF ASPHALT MAT (PLANING) 307,587.560

0.000

202-00240  
 

339,254.000

SY  

0.68000 209,159.54307,587.560

0.00

0020 *REMOVAL OF BRIDGE RAILING 0.000

500.000

202-00425  
 

6,403.000

LF  

4.53000 2,265.00500.000

2,265.00

0025 *REMOVAL OF EXPANSION DEVICE 197.000

104.000

202-00504  
 

508.000

LF  

88.24000 26,560.24301.000

9,176.96

0030 *REMOVAL OF EXPANSION JOINT MATERIAL 0.000

0.000

202-00520  
 

0.000

LF  

23.25000 0.000.000

0.00

0035 *REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

6.000

EACH

99.73000 598.386.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 5 595.000

8,405.000

202-01150  
 

12,756.000

LF  

1.61000 14,490.009,000.000

13,532.05

0045 *REMOVAL OF END ANCHORAGE 4.000

15.000

202-01300  
 

43.000

EACH

85.60000 1,626.4019.000

1,284.00

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 229.160

0.000

203-00060  
 

229.000

CY  

8.80000 2,016.61229.160

0.00

0055 *BLADING 18.500

0.000

203-01500  
 

109.000

HOUR

121.02000 2,238.8718.500

0.00
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PCN: 14210-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA  0831-087                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TOPSOIL 9,226.000

0.000

207-00205  
 

9,369.000

CY  

4.95000 45,668.709,226.000

0.00

0065 *SEEDING (NATIVE) 0.000

2.700

212-00006  
 

18.600

ACRE

511.54000 1,381.162.700

1,381.16

0070 *MULCHING (WEED FREE HAY) 0.000

2.700

213-00002  
 

18.600

ACRE

401.52000 1,084.102.700

1,084.10

0075 *MULCH TACKIFIER 0.000

540.000

213-00061  
 

3,720.000

LB  

2.28000 1,231.20540.000

1,231.20

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 303.450

8.060

403-00720  
 

421.370

TON 

108.92000 33,929.67311.510

877.90

0085 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 30,270.060

100.270

403-33871  
 

30,753.925

TON 

35.38000 1,074,502.2830,370.330

3,547.55

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 35,815.000

5.000

411-10255  
 

36,212.490

GAL 

1.00000 35,820.0035,820.000

5.00

0095 *BRIDGE EXPANSION DEVICE (0-2 INCH) 109.000

64.000

518-01002  
 

227.000

LF  

99.94000 17,289.62173.000

6,396.16

0100 *BRIDGE EXPANSION DEVICE (0-4 INCH) 104.000

104.000

518-01004  
 

492.000

LF  

66.24000 13,777.92208.000

6,888.96

0105 *SAWING AND SEALING BRIDGE JOINT 810.000

0.000

518-03000  
 

810.000

LF  

14.52000 11,761.20810.000

0.00

0110 *CONCRETE CLASS D (SPECIAL) 33.000

10.130

601-03000  
 

76.400

CY  

607.23000 26,189.8343.130

6,151.24
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PCN: 14210-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA  0831-087                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REINFORCING STEEL (EPOXY COATED) 934.530

1,168.160

602-00020  
 

4,068.000

LB  

1.71000 3,595.602,102.690

1,997.55

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,525.000

4,325.000

606-00301  
 

9,518.000

LF  

10.13000 59,260.505,850.000

43,812.25

0125 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000

4,162.500

606-00350  
 

8,751.000

LF  

14.20000 59,107.504,162.500

59,107.50

0130 *END ANCHORAGE TYPE 3D 0.000

3.000

606-01340  
 

4.000

EACH

917.16000 2,751.483.000

2,751.48

0135 *TRANSITION TYPE 3G 3.000

4.000

606-01370  
 

19.000

EACH

794.07000 5,558.497.000

3,176.28

0140 *TRANSITION TYPE 3H 1.000

2.000

606-01380  
 

10.000

EACH

556.25000 1,668.753.000

1,112.50

0145 *MEDIAN TERMINAL 0.000

6.000

606-01460  
 

8.000

EACH

3,422.84000 20,537.046.000

20,537.04

0150 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 3.000

10.000

606-02001  
 

17.000

EACH

1,331.93000 17,315.0913.000

13,319.30

0155 *END ANCHORAGE (NONFLARED) 1.000

1.000

606-02003  
 

2.000

EACH

1,889.46000 3,778.922.000

1,889.46

0160 *BRIDGE RAIL TYPE 10R 0.000

1,770.000

606-11010  
 

5,903.000

LF  

50.03000 88,553.101,770.000

88,553.10

0165 CURB TYPE 6 (SECTION M) 4,545.000

0.000

609-60011  
 

6,776.000

LF  

5.66000 25,724.704,545.000

0.00
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PCN: 14210-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA  0831-087                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

477.000

EACH

17.14000 0.000.000

0.00

0175 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

164.000

EACH

23.70000 0.000.000

0.00

0180 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

42.000

EACH

33.46000 0.000.000

0.00

0185 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

31.000

SF  

34.06000 0.000.000

0.00

0190 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

221.000

LF  

8.76000 0.000.000

0.00

0195 *CONSTRUCTION SURVEYING 0.800

0.200

625-00000  
 

1.000

L S 

11,001.61000 11,001.611.000

2,200.32

0200 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

98,862.99000 98,862.991.000

0.00

0205 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

702.000

GAL 

66.01000 0.000.000

0.00

0210 *FLAGGING 2,369.000

461.500

630-00000  
 

3,583.000

HOUR

25.52000 72,234.362,830.500

11,777.48

0215 *TRAFFIC CONTROL INSPECTION 33.000

13.000

630-00007  
 

101.000

DAY 

60.36000 2,776.5646.000

784.68

0220 *TRAFFIC CONTROL MANAGEMENT 87.000

15.000

630-00012  
 

155.000

DAY 

460.44000 46,964.88102.000

6,906.60
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PCN: 14210-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA  0831-087                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (SOLAR) 2.000

1.600

630-80002  
 

4.000

EACH

1,168.02000 4,204.873.600

1,868.83

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.500

38.800

630-80342  
 

97.000

EACH

92.21000 8,049.9387.300

3,577.75

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000

22.400

630-80343  
 

56.000

EACH

97.59000 4,918.5450.400

2,186.02

0240 *PORTABLE MESSAGE SIGN PANEL 2.000

1.600

630-80355  
 

4.000

EACH

10,172.88000 36,622.373.600

16,276.61

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

2.400

630-80358  
 

7.000

EACH

1,015.84000 5,485.545.400

2,438.02

0250 *DRUM CHANNELIZING DEVICE 55.000

44.000

630-80360  
 

110.000

EACH

41.73000 4,131.2799.000

1,836.12

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

56.82000 0.000.000

0.00

0260 *CONCRETE BARRIER (TEMPORARY) 63.410

165.028

630-80370  
 

584.000

LF  

14.30000 3,266.66228.438

2,359.90

0265 *TRAFFIC CONE 125.000

100.000

630-80380  
 

250.000

EACH

18.12000 4,077.00225.000

1,812.00

0270 *TUBULAR MARKER 0.000

0.000

630-80384  
 

0.000

EACH

25.23000 0.000.000

0.00

0275 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14210-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA  0831-087                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0290 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A QUALITY INCENTIVE PAYMENT 1,886.640

0.000

700-70025  
 

1,886.640

F A 

1.00000 1,886.641,886.640

0.00

0300 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 HBP (GR SX) (75) (PG 58-28) LEVELING COURSE 15,140.900

0.000

403-34721  
 

15,140.900

TON 

32.75000 495,864.4815,140.900

0.00

0600 *ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL CAMERAS 0.000

0.000

900-00006  
 

23,895.000

DOL 

1.00000 0.000.000

0.00

0605 *ADDED ITEM (DOLLAR)/ INSTALL CONDUIT ON 
BRIDGES/DIRECTIONAL BORING

0.000

0.000

900-00006  
 

23,977.800

DOL 

1.00000 0.000.000

0.00

0610 *PREFORMED THERMOPLASTIC PAVEMENT MARKING PREFORM 
THERMOPLASTIC PAVEMENT MARKING

0.000

0.000

627-00070  
 

2,776.000

SF  

11.00000 0.000.000

0.00

0615 ADDED ITEM (DOLLAR)/ LIENS 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 14210-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA  0831-087                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 *ADDED ITEM (LUMP SUM)/ VIDEO DETECTION SYSTEM 0.000

0.000

900-00014  
 

1.000

L S 

6,754.00000 0.000.000

0.00

0630 ADDED ITEM (DOLLAR)/ QUALITY OF WORK PRICE REDUCTION 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0635 *ADDED ITEM (DOLLAR)/ EXPANSION JOINT EXTRA WORK 0.000

0.000

900-00006  
 

22,038.060

DOL 

1.00000 0.000.000

0.00

CAT 2,625,242.47344,858.473,385,766.32CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD OFFICE (CLASS 2) 0.480

0.000

620-00002  
 

0.480

EACH

11,441.67000 5,492.000.480

0.00

0320 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,540.22000 3,080.442.000

0.00

CAT 8,572.440.008,572.44CURRENT AMT0400 $ $ $

$ 2,633,814.91344,858.47$3,394,338.76$CURRENT AMTPROJECT TOTAL


